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September 23, 1992

Mr. Martin Hestmark ,lllm“""N“N“lll‘“‘l"““lll“““lm““l

U.S. Environmental Protection Agency: AEEa1E536

Region VIII

999 18th Street, Suite 500, SWM-C

Denver, Colorado 80202-2405

RE: Draft Phase I RFI/RI Workplan for OU 14, Radioactive Sites; June, 1992
. Dear Mr. Hestmark,

The Colorado Department of Health, Hazardous Materials and Waste Management .
Division (the Division), bas reviewed the above referenced document prepared by DOE and
prime operating contractor, EG&G. . :

Enclosed please find the Division's comments.

If you have any questions regarding thess matters, please call JohntReschl of my staff at
331-4803 through September 30, or at 692-3354 beginning October 5.

Sincerely, '
farrs L gt
Gary W. Baughman, Chief

Facilities Section
Hazardous Waste Control Program

Enclosure
cc: Frazer Lockhart, DOE
Mike Arndt, EG&G

Charles Hayes, BEG&G
Jackie Berardini, COH-OE
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY - |

BENVER, COLORADD 80R02-2466

/ ﬁ % . REGION VilI
M 9499 18th STREET - SUITE 500

Ref: BHWM-FF

Mr., F;razer Lgc]xcg.:rt .
artment o rgy
gggky ¥lats Office SEP 29 1982
P.O. Box 928
Golden, CO 80402-0928

Re: Review of 0OU 14
- Draft RFI/RI Work Plan

Dear Mr. Lockhart:

Enclosed are the Envirommental Protection Agency and
Colorado Department of Health technical reviews of the Draft
RFI/RI Work Plam for Operable Unit 14, Rocky Flats Plant. There
are many comments that need to be addressed, especially with
regard to the field sampling plan.

The mat general shortcoming of this plan,, in addition to
technical inadequacies, is that it fails to consider tha
protected area IM/IRA now in development or other ongoing
activitles which make implementation as written very unlikely.
In combination with DOR's appareant inability to implement
obligations defined within the IAG as documented in other
correspondence, this failure reduces the work plan to a paperwork
axarxrcisc which achieves only superficial compliance with
established milestones. Until and unless this work plan can be
integrated into DOE’'s overall approach to the Transitionm,
Decontamination and Decommiseioning (D&D), and Bavironmental
Restoration (ER) of Rocky Flats, approval of the Final Workplan
may not advance the ER program at Rocky Flats,

If you or members of your staff have any questions regarding
EPA's comments, please contact Bill Fraser at 294-1081.

Sincerely,

Mot M- 22

Martin Heptuack, Magager
Rocky Flats Project

! Knclosures

cect  w/enc,
John Reachl, CDH
Larry Reck, PRC

Printed on Reoyoled Paper

z,/z,-



